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EM BNI 01-D-416 Waste Treatment and Immobilization Plant (WTP) $5,781,000,000 $16,813,000,000 Red

EM UCOR 14-D-403 Outfall 200 Mercury Treatment Facility $224,000,000 $224,000,000 Green

EM WRPS 15-D-409-01 Tank-Side Cesium Removal System Demonstration Subproject $164,000,000 $164,000,000 Green

EM Nuclear Waste Partnership, LLC 15-D-411 Safety Significant Confinement Ventilation System $288,000,000 $288,000,000 Red

EM Nuclear Waste Partnership, LLC 15-D-412 Utility Shaft Project $196,985,000 $196,985,000 Green

EM Fluor- B&W Portsmouth LLC 15-U-408 On-Site Waste Disposal Facility - Initial Infrastructure & Cells 1, 4 
& 5 Liner Construction $285,000,000 $285,000,000 Green

EM SRR 17-D-402 Saltstone Disposal Unit #7 (SDU7) $159,000,000 $159,000,000 Green

EM SRR 18-D-401 Saltstone Disposal Units 8 and 9 $280,000,000 $280,000,000 Green

EM Fluor- B&W Portsmouth LLC 20-U-401 On-Site Waste Disposal Facility - Infrastructure Construction $373,000,000 $373,000,000 Green

EM CHPRC RL-0011.C2 Plutonium Finishing Plant Demolition Project $72,600,000 $192,000,000 Red

NA Triad 04-D-125-04 CMRR RLUOB Equipment Installation, Phase 2 $633,300,000 $633,300,000 Green

NA Triad 04-D-125-05 CMRR PF-4 Equipment Installation, Phase 1 $394,000,000 $394,000,000 Green

NA CNS 06-D-141-04 UPF Main Process Building Subproject $4,731,800,000 $4,731,800,000 Green

NA CNS 06-D-141-06 UPF Mechanical Electrical Building Subproject $284,000,000 $284,000,000 Green

NA CNS 06-D-141-08 UPF Process Support Facilities $140,000,000 $140,000,000 Green

NA CNS 06-D-141-09 UPF Salvage and Accountability Building Subproject $1,180,000,000 $1,180,000,000 Green

NA USACE 16-D-515 NNSA Albuquerque Complex Project - II $174,700,000 $174,700,000 Green

NA MSTS 17-D-640-010 ECSE Access and Life Safety Infrastructure $50,100,000 $50,100,000 Yellow

NA LLNS 18-D-620 Exascale Computing Facility Modernization Project $111,200,000 $111,200,000 Green

NA CNS MIE-AMD-03 Electrorefining Project $101,000,000 $101,000,000 Green

NA CNS MIE-AMD-04 Calciner Project $107,800,000 $107,800,000 Green

NE BEA 16-E-200 Sample Preparation Laboratory (SPL) $166,000,000 $166,000,000 Green

SC FRA 11-SC-41 Muon to Electron Conversion Experiment (Mu2e) $273,677,000 $273,677,000 Yellow

SC Stanford University 13-SC-10 Linac Coherent Light Source (LCLS) II $1,045,000,000 $1,045,000,000 Red
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SC BSA 17-SC-73 Core Facility Revitalization (CFR) Project $74,850,000 $74,850,000 Green

SC UChicago Argonne 18-SC-10 Advanced Photon Source Upgrade (APS-U) $815,000,000 $815,000,000 Green

SC BMI 18-SC-71 Energy Sciences Capability (ESC) $93,000,000 $93,000,000 Green

SC UChicago Argonne 19-SC-72 Electrical Capacity and Distribution Capability (ECDC) $60,925,333 $60,925,333 Green

SC UT-Battelle 19-SC-73 Translational Research Capability (TRC) $95,000,000 $95,000,000 Green

SC FRA MIE#61BL HL-LHC Accelerator Upgrade (HL-LHC-AUP) $242,720,000 $242,720,000 Green

SC Stanford University SC-25-11-LSST LSST Camera $168,000,000 $168,000,000 Green

Monthly Overall 
Assessment

Legend

Green Project is expected to meet its performance baseline cost, schedule, or scope.

Yellow Project is at risk of breaching its performance baseline cost, schedule, or scope.

Red Project is expected to breach its performance baseline cost, schedule, and scope.


